
  
  
    [image: Right to Know]
  

  
    Download original attachment
    
(PDF file)
  

  
    This is an HTML version of an attachment to the Freedom of Information request
    'Kardinya South Underground Power project'.
  




  
    
      
[bookmark: 1][image: ]

[image: ]

[image: ]

[image: ]

[image: ]

[image: ]

[image: ]

[image: ]

 

 
 
 
 
 
 
 

Melville South Project 

Update Newsletter – April 2016 

 
The City of Melvil e and Western Power are pleased to provide this update on the progress of 

the  Melvil e  South  Project.    These  updates  are  provided  to  all  property  owners  and 

McWhae

stakeholders quarterly during the construction of the project. 

 
Project Update 

Please see the map showing the Cells in the project area on the back o

- Keith 

f this newsletter. 

 
The civil contractors, Diamond Communications, are now installing underground cabling in 

the  streets  in  Cell  3  of  the  project.    They  are  continuing  to  install  the  transformers  and 

switchgear  units,  and  street  lights  where  they  are  not  too  close  to  the  existing  overhead 

wires. 

 
The  electrical  contractors,  Westralian  Utility  Services,  have  now  completed  all  house 
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service installations (the cable from the green dome at the front of the property to the meter 

box) in the project. 

 
The properties in Cell 1 were changed over to the new underground system in January and 

February 2016 and changeovers wil  continue in the rest of the project as the new circuits are 
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completed.  The project is expected to be fully completed in January 2017. 

 

of 

Reinstatements and Repairs 

The  project’s  contractors,  Diamond  Communications  &  Westralian  Utility  Services,  are 

responsible  for  all  re-instatement  of  their  work  areas  as  closely  as  possible  to  original 
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condition.  To assist this, all work areas were photographed before work commenced. 

 
The underground power work is presently being conducted in the verges in Cell 3 (see map 

below) but please be aware that ATCO Gas has worked in many streets in the project area in 

the last 9 months, and NBN is also working in the area.  Please ensure that you are certain 

of which work has caused the damage when you call about repairs or reinstatements.  For 

Release  

example, if your house is in Cell 5 and there is damage out on your verge, it won’t be our 

work that caused it as we are only up to Cell 3 in our verge works. 

 FOI 

AS  DAMAGE  THAT  MAY  BE  CAUSED  IS  NOT  ALWAYS  EVIDENT,  IT  IS  IMPORTANT 

THAT  YOU  INSPECT  THE  WORK  AREAS  BOTH  OUTSIDE  AND  WITHIN  THE 

PROPERTY,  PARTICULARLY  RETICULATION  SYSTEMS,  AND  ADVISE  DIAMOND 

COMMUNICATIONS OR WESTRALIAN UTILITY SERVICES OF ANYTHING REQUIRING 

THEIR ATTENTION. 

 
Property Owners/Occupiers are welcome to carry out minor repairs or re-instatement if they 

wish, provided no reimbursement is sought. 

xxxx@xxxxxxxxxxxx.xxx.xx 

T: 9219 2004 

westernpower.com.au 
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Contact Details 

For repairs or reinstatements OUTSIDE the property please cal  

Diamond Communications – Office 

T:  9311 5888 

For repairs or reinstatements WITHIN the property please cal  

Westralian Utility Services – Ben Prideaux 

T:  9355 4844 

For general enquiries about the project please cal  

Western Power – Tony or Steve 

see contact details below 

City of Melvil e – Roy Bailey 

T:  9364 0674 

E:  roy.bailey@melvil e.wa.gov.au 
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The  State  Underground  Power  Program  in  Melvil e  South  is  a  partnership  between  the 

Government of Western Australia (through the Public Utilities Office), Western Power and the 

City of Melvil e to improve residential amenity and security of power supply. 

xxxx@xxxxxxxxxxxx.xxx.xx 

T: 9219 2004 

westernpower.com.au 




    

  

  
