

Dyde, Amy

From: foi
Subject: FW: HP TRIM DOCUMENT : 12/177309 : ACC Project Andronicus – Final Phase (Dissemination and Industry Briefing/s) [SEC=PROTECTED]
Attachments: ACC Project Andronicus – Final Phase (Dissemination and Industry Briefing s).DOCX

All redactions this page S47F

-----Original Message-----

From: Lind, Judith
Sent: Friday, 11 January 2013 3:59 PM
To: 'richard.eccles@omc.gov.au'; 'aurora.andruska@asada.gov.au'; [REDACTED]
Cc: [REDACTED]; Chard, Samantha; Jevtovic, Paul; [REDACTED]
Subject: HP TRIM DOCUMENT : 12/177309 : ACC Project Andronicus – Final Phase (Dissemination and Industry Briefing/s) [SEC=PROTECTED]

Further to this morning's meeting, please find attached the latest version of the 'final phase' strategy for the Strategic Assessment.

Judy Lind
National Manager, Intelligence Products
Australian Crime Commission

Phone: 02 6243 6735
[REDACTED]

Fax: 02 6243 6687
Email: judith.lind@crimecommission.gov.au
Email: judy.lind@crimecommission.gov.au

-----< HP TRIM Record Information >-----

Record Number : 12/177309
Title : ACC Project Andronicus – Final Phase (Dissemination and Industry Briefing/s)

FOUO

ACC Project Aperio – Proposed Final Phase Strategy (Dissemination and Industry Briefing/s)

Priority	Action	Time/Date/ Location	Briefing officers/agencies	Product/s	Status
1	Discussion of draft Strategic Assessment (SA) with ASADA	11/12/12	ASADA	Classified SA	Complete
2	[REDACTED]		WADA AOC	Written response provided by WADA	Complete
3	[REDACTED]	9/1/13	[REDACTED] to facilitate Board agency component		Complete
4	Meeting with ASADA/DRALGAS re timings of future action	11/1/13	ACC ASADA DRALGAS	N/A	Complete
5	Due date for comments on consultative draft	18/1/13	SA recipients	SA	Pending
6	Roundtable with ASADA, TGA and DRALGAS	23/1/13 1030 - 1200	ACC ASADA TGA DRALGAS	N/A	Pending
7	Finalise consideration of all feedback received on consultative draft and outcomes of the roundtable and incorporate into the SA where appropriate	To be completed by cob 25/1/13	ACC	SA	Pending

S.47C

FOUO

Priority	Action	Time/Date/ Location	Briefing officers/agencies	Product/s	Status
8	Joint briefing of Ministers Lundy and Clare on [REDACTED]	29/1/13	ACC ASADA DRALGAS	Briefing document	Pending
9	[REDACTED]	31/1/13 ACC Canberra Office	ACC ASADA DRALGAS	[REDACTED]	Pending
10	Dissemination of the final classified SA and subsidiary assessments to Board member agencies and Crime Commissions and other stakeholders	From 1/2/13	ACC	SA (classified) [REDACTED] * additional assessments will be completed by the ACC for its own purposes or to address issues which are ancillary to the joint initiative ** ASADA is to complete its own assessments for its own purposes	Pending

FOUO – effective 11 Jan 2013

FOUO

Priority	Action	Time/Date/ Location	Briefing officers/agencies	Product/s	Status
11	Agreed agency and Ministerial responses to be rolled out, potentially encompassing joint Government and industry announcements regarding responses to the SA.	7/2/13	ACC ASADA DRALGAS Ministers Sporting Codes	Briefing materials, public assessment (ACC re threat and DRALGAS/ASADA/Codes re way forward, Q&As	Pending