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20 Walters Way Forrestfield WA 6058 

PO Box 303 Kalamunda WA 6926 

Ph: 9454 9700  Fax: 9454 9711 

    ABN: 51 881 383 907 

 

 

BMW 2017/01627 - QUALITATIVE CRITERIA 
Transportable School Buildings 24 x Pre Primary Classrooms and 20 x Shed units 

 

 

(a) Organisation Experience 

 

Quality Builders has been the main supplier of transportable classroom buildings to the Dept. of 

Education WA in all forms since 1984. 

Over this period we have shown that we have the staff and resources to meet project 

requirements, not only for classrooms projects but all other projects we are engaged in. 

Our most recent programme of Education Works  

 all of which were completed on time in relation to separable portion and 

practical completion requirements. All buildings were to the required specification and quality for 

architect and client. 

 

Appendix 1:  Projects Completed 2013-2017 Jan. 

 

Referees: 

- Iredale Pederson Hook Architects             

                                                                                     2016 Transportable GLA Classrooms Package 1, 2 & 3 

 

- Parry & Rosenthal Architects              

                                                                                     Curtin University Decant Village – Building 502 

 

- TAG Architects                

                                                                                      Karratha & Broome Regional Courthouse Upgrades 

 

 

(b) Personnel Skills 

Quality Builders Project Team (Appendix 2a-Organisational Structure) 

 

-  (Appendix 2: Skills & Experience) 

 

-  (Appendix 3: Skills & Experience) 

 

-  (Appendix 4: Skills & Experience) 

 

- 
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- 

 

 

Sub Contract Teams 

 

Quality Builders has several long term sub contract teams that have been engaged for Education 

Projects for the past 10+ years. All contractors have a full understanding of project requirements in 

regards to quality and meeting program targets. All have proven this over the past decade and 

specifically the 2016 GLA Classrooms Package 3 (including the additional 25 GLA Classroom 

Variation). 

 

, however should the need arise  

(Appendix 5 – Skills & Experience) or  (Appendix 6 – Skills & Experience)  have the 

experience to manage the project in the interim. 

 

 

(c) Local Content 

 

• Quality Builders Pty Ltd is a WA owned business. Quality Builders has 13 employees and 4 

Apprentices. All works will be constructed at our construction facility at 20 and 5-9 Walters 

Way, Forrestfield WA. At our construction facility we have independent workshops that 

fabricate wall frames and structural steel. 

 

• Quality Builders long term suppliers and contractors are either WA based or have WA 

divisions supplying directly for this project. Our WA based services contractors for electrical, 

mechanical & hydraulics will be able to maintain their staffing/employee levels should we be 

successful. 

 

Our major suppliers that will be utilised for this project  

 

• The following job creation and skills development will result if Quality Builders are awarded 

the project. 

 

Indirectly our electrical, mechanical, hydraulic and painting contractors will be able to 

maintain current staffing and apprentice levels. 

 

FOI 2018/03949 FOLIO 12

Exempt matter - Clause 3(1)

Exempt matter - Clause 3(1) Exempt matter - Clause 3(1)
Exempt matter - Clause 3(1)

Exempt matter - Clause 4(2)

Exempt matter - Clause 4(2)

Released under Freedom of Information 
Department of Finance 



BMW2017/01627 – QUALITIVE CRITERIA Page 3 

 

Quality Builders has an active work experience program with Midland TAFE & Instep Inc. 

(Ursula Frayne Catholic College & Darling Range Sports College). We also engage current and 

past employees relatives/ friends (youth) for work experience. This provides Quality Builders 

with an opportunity to obtain firsthand experience and visualisation of prospective new 

apprentices and also gives the students experience in various building disciplines. Quality 

Builders has successfully employed 7 apprentices through this process over the past 5 years. 

 

 

(d) Time Management 

Quality Builders have provided a construction program which we have successfully implement for 

previous projects of this nature. Our organisational skill/time management and efficient trades 

and suppliers on previous projects have shown that we can strictly adhere to the given program. 

We have also shown that when additional works (2016 Package 3 Variation – Additional 25 GLA 

Classrooms) have occurred our staff, suppliers and trades have been able to meet and in this case 

better the program in accordance with the separable portions. 

 

We have previously identified the following components which may have an effect on the 

construction program through longer than expected lead times. 

- Structural Steel 

- Distribution Boards 

- Air Conditioning Units 

We note however that our suppliers and contractors were able to accommodate the 2016 

packages with no effect on the construction program. 

 

Appendix 7 – Construction Program. 
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QUALITATIVE CRITERIA

Tenders must be accompanied by the Respondent’s written responses to the following qualitative criteria:

(a) Organisational Experience 30%

Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2016
25 x Transportable General Learning Area 

Classrooms - Package 3 Variation 18

2016
25 x Transportable General Learning Area 

Classrooms - Package 3
22

2016
25 x Transportable General Learning Area 

Classrooms - Package 2
22

2016
15 Transportable Primary School                              

Sheds (4) 8

2016
15 Transportable Primary School                             

Sheds (3)
8

2016 15 Transportable Primary School Sheds 8

2016 32 Transportable GLA Classrooms 22

2015 15 Transportable Primary School Sheds 8

2015

Transportable Classrooms - Woodwork 

Design and Technology (x2) Metalwork 

Design and Technology (x1).

20

2015
St Lawrence Primary School - Classrooms & 

Ablution Block
20

2015
Three Transportable Administration Blocks 

and Six Transportable Toilet Blocks
22

       Demonstrate experience in carrying out work of a similar nature and value to the works detailed in this Tender. This includes work carried out as

       transportable buildings, in separable portions and in those with relatively short construction timeframes. The Respondent is to address as a minimum

       their last two years of experience, describing the project itself, the name, value and whether it was delivered on time.

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)

 Appendix 1

Construction of 15 x Transportable Primary School Sheds

Construction of 32 Transportable GLA Classrooms

Construction of additional 25 x GLA Classrooms

Construction of 25 x GLA Classrooms

Construction of 25 x GLA Classrooms

Construction of 15 x Transportable Primary School Sheds

Construction of 15 x Transportable Primary School Sheds

Construction of 15 x Transportable Primary School Sheds.                                           

EOT of 15 working days.

Construction of 2 x Woodwork Design and Technology, 1 x Metalwork Design 

and Technology Classrooms

Transportable Classrooms (2) & Ablution Block (1)

Construction of Three Transportable Administration Blocks

(Two Types) and Six Transportable Toilet Blocks (Four Types)
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Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2015

Department of Corrective Services

Albany Regional Prison

Proposed Clinic Transportables

16

2015

Department of Education - Two 

Transportable Science Classrooms For 

Newman SHS

8

2014

Transportable School Buildings:

Science Labs (x10)

Design and Technology (x1)

Home Economics (Composite) (x2)

Home Economic (Food Only) (x2)

32

2014
Transportable GLA's by Design and 

Construction - 2014
16

2014
Nickol Bay Hospital Outpatients 

Transportable
28

2014
Year 7 Integration Transportable 

Classrooms Package 2
15

2014
Curtin University Decant Village - Building 

502
21

2014
Transportable School Buildings:

Pre-Primary Classrooms and Shed Units
30

2013
Transportable GLA Classroom Units - Design

& Construct
25

2013 Universal Access Toilets 2013 16

2013

Transportable School Buildings:

General Learning Area and Pre-Primary 

Type Classrooms, Kindergarten Block and 

Shed Building

30

2013

Transportable School Buildings:

General Learning Area and Pre-Primary

Type Classrooms and Shed Building

24

 Appendix 1

Design & Construct General Learning Area (GLA) Classrooms (x20)

Construction of transportable Universal Access Toilets (x5)

Construction of Transportable Buildings - GLA (x15), Pre-Primary Classrooms 

(x11), Kindergarten Block (x2) and Shed (x11)                                                                                              

Additional ) of variations completed. 

Construction of GLA Classrooms (x 21), ECE Classrooms (x 23),  

Administration Building (x1) & Sheds (x 23)                                                                     

Additional  of variations completed. 

Construction of 2 x Transportable School Buildings - Science

Design & Construct Transportable GLA Classrooms (x10)

Construction of Transportable Health Clinic including siteworks.                                                             

Additional  of variations completed.

Design & Construct GLA Classrooms (x10).                                                                                                               

Additional  of variations completed

Construction and site works of 4 x Teaching, Lecture, Toilets & Administration 

Buildings.                                                                                                                                                              

Additional  of variations completed 

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)

Construction of Early Childhood Education Classrooms (x15) and Sheds (x25)        

Additional  of variations completed

Construction of 1 x Design and Technology Workshops, 10 x  Science 

Laboratories, 2 x  Home Economics (composite), 2 x  Home Economics (food 

only)                                                                                                                                                                       

Additional ) of variations completed. 

Construction and installation of transportable clinic (x1)
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Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2013

Department of Education

Child and Parent Centre

South Hedland Primary School

25

2013
Esperance Hospital - Interim Medical 

Centre
21

2013 John Paul College Classroom 20

 Appendix 1

1 x Transportable Classroom & site works - Design, Manufacture & Install     

Construction of Transportable Child and Parent Centre including siteworks

Transportable medical centre & site works - Design, Manufacture & Install             

Additional $192,297 (ex GST) of variations completed.

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)
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  March 2017 
 

Quality Builders Pty Ltd 

   

Sub Contract 
Trades

     Project Managers/ 
Construction 

Managers

Yard Staff

Quality Builders 
Apprentices

  
  

          

        

PROJECT CONTRACT TEAM
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Appendix 2 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES  

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 3 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 4 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 5 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 6 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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ID Duration Start Finish Predecessors

1 10 days Mon 29/05/17 Fri 9/06/17

2 5 days Mon 12/06/17 Fri 16/06/17 1

3 10 days Mon 29/05/17 Fri 9/06/17

4 5 days Mon 12/06/17 Fri 16/06/17 3

5 30 days Mon 19/06/17 Fri 28/07/17 4

6 10 days Mon 29/05/17 Fri 9/06/17

7 5 days Mon 12/06/17 Fri 16/06/17 6

8 30 days Mon 19/06/17 Fri 28/07/17 7

9 10 days Mon 29/05/17 Fri 9/06/17

10 5 days Mon 12/06/17 Fri 16/06/17 9

11 30 days Mon 19/06/17 Fri 28/07/17 10

12 40 days Mon 12/06/17 Fri 4/08/17

13 25 days Mon 12/06/17 Fri 14/07/17

14 5 days Mon 12/06/17 Fri 16/06/17 1

15 15 days Mon 19/06/17 Fri 7/07/17 14

16 5 days Mon 10/07/17 Fri 14/07/17 15

17 25 days Mon 3/07/17 Fri 4/08/17

18 5 days Mon 3/07/17 Fri 7/07/17 15FS-5 days

19 15 days Mon 10/07/17 Fri 28/07/17 18

20 5 days Mon 31/07/17 Fri 4/08/17 19

21 53 days Mon 12/06/17 Wed 23/08/17

22 5 days Mon 12/06/17 Fri 16/06/17 1

23 48 days Mon 19/06/17 Wed 23/08/17

24 12 days Mon 19/06/17 Tue 4/07/17 22

25 12 days Wed 5/07/17 Thu 20/07/17 24

26 12 days Fri 21/07/17 Mon 7/08/17 25

27 12 days Tue 8/08/17 Wed 23/08/17 26

28 48 days Mon 17/07/17 Wed 20/09/17

29 12 days Mon 17/07/17 Tue 1/08/17 16,24

30 12 days Wed 2/08/17 Thu 17/08/17 16,25,29

31 12 days Fri 18/08/17 Mon 4/09/17 20,26,30

32 12 days Tue 5/09/17 Wed 20/09/17 20,27,31

33 42 days Thu 27/07/17 Fri 22/09/17

34 6 days Thu 27/07/17 Thu 3/08/17 29FS-4 days

35 6 days Mon 14/08/17 Mon 21/08/17 30FS-4 days

36 6 days Wed 30/08/17 Wed 6/09/17 31FS-4 days

37 6 days Fri 15/09/17 Fri 22/09/17 32FS-4 days

38 48 days Mon 31/07/17 Wed 4/10/17

39 12 days Mon 31/07/17 Tue 15/08/17 34FS-4 days

40 12 days Wed 16/08/17 Thu 31/08/17 35FS-4 days

41 12 days Fri 1/09/17 Mon 18/09/17 36FS-4 days

42 12 days Tue 19/09/17 Wed 4/10/17 37FS-4 days

43 48 days Fri 4/08/17 Tue 10/10/17

44 12 days Fri 4/08/17 Mon 21/08/17 39FS-8 days

45 12 days Tue 22/08/17 Wed 6/09/17 40FS-8 days

46 12 days Thu 7/09/17 Fri 22/09/17 41FS-8 days

47 12 days Mon 25/09/17 Tue 10/10/17 42FS-8 days

48 42 days Wed 16/08/17 Thu 12/10/17

49 6 days Wed 16/08/17 Wed 23/08/17 44FS-4 days

50 6 days Fri 1/09/17 Fri 8/09/17 45FS-4 days

51 6 days Tue 19/09/17 Tue 26/09/17 46FS-4 days

52 6 days Thu 5/10/17 Thu 12/10/17 47FS-4 days

53 42 days Fri 18/08/17 Mon 16/10/17

54 6 days Fri 18/08/17 Fri 25/08/17 49FS-4 days

55 6 days Tue 5/09/17 Tue 12/09/17 50FS-4 days

56 6 days Thu 21/09/17 Thu 28/09/17 51FS-4 days

57 6 days Mon 9/10/17 Mon 16/10/17 52FS-4 days

58 48 days Fri 18/08/17 Tue 24/10/17

59 12 days Fri 18/08/17 Mon 4/09/17 49FS-4 days

60 12 days Tue 5/09/17 Wed 20/09/17 50FS-4 days

61 12 days Thu 21/09/17 Fri 6/10/17 51FS-4 days

62 12 days Mon 9/10/17 Tue 24/10/17 52FS-4 days

63 48 days Wed 23/08/17 Fri 27/10/17

64 12 days Wed 23/08/17 Thu 7/09/17 59FS-9 days

65 12 days Fri 8/09/17 Mon 25/09/17 60FS-9 days

66 12 days Tue 26/09/17 Wed 11/10/17 61FS-9 days

67 12 days Thu 12/10/17 Fri 27/10/17 62FS-9 days

68 45 days Tue 29/08/17 Mon 30/10/17

69 9 days Tue 29/08/17 Fri 8/09/17 64FS-8 days

70 9 days Thu 14/09/17 Tue 26/09/17 65FS-8 days

71 9 days Mon 2/10/17 Thu 12/10/17 66FS-8 days

72 9 days Wed 18/10/17 Mon 30/10/17 67FS-8 days

73 42 days Tue 5/09/17 Wed 1/11/17
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eek 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25

June 2017 July 2017 August 2017 September 2017 October 2017 November 2017

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

QUALITY BUILDERS
CONSTRUCTION IN YARD PROGRAM

JOB NUMBER:      QBQ 278                                            JOB NAME:   Multiple Transportable Units 2017          

Page 1

Project: Multiple Transportable Units 2
Date: 8/5/2017
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ID Task Name Duration Start Finish Predecessors

74 6 days Tue 5/09/17 Tue 12/09/17 69FS-4 days

75 6 days Thu 21/09/17 Thu 28/09/17 70FS-4 days

76 6 days Mon 9/10/17 Mon 16/10/17 71FS-4 days

77 6 days Wed 25/10/17 Wed 1/11/17 72FS-4 days

78 42 days Thu 7/09/17 Fri 3/11/17

79 6 days Thu 7/09/17 Thu 14/09/17 74FS-4 days

80 6 days Mon 25/09/17 Mon 2/10/17 75FS-4 days

81 6 days Wed 11/10/17 Wed 18/10/17 76FS-4 days

82 6 days Fri 27/10/17 Fri 3/11/17 77FS-4 days

83 37 days Fri 15/09/17 Mon 6/11/17

84 1 day Fri 15/09/17 Fri 15/09/17 79

85 1 day Tue 3/10/17 Tue 3/10/17 80

86 1 day Thu 19/10/17 Thu 19/10/17 81

87 1 day Mon 6/11/17 Mon 6/11/17 82

88 39 days Mon 18/09/17 Thu 9/11/17

89 3 days Mon 18/09/17 Wed 20/09/17 84

90 3 days Wed 4/10/17 Fri 6/10/17 85

91 3 days Fri 20/10/17 Tue 24/10/17 86

92 3 days Tue 7/11/17 Thu 9/11/17 87

93 37 days Thu 21/09/17 Fri 10/11/17

94 1 day Thu 21/09/17 Thu 21/09/17 89

95 1 day Mon 9/10/17 Mon 9/10/17 90

96 1 day Wed 25/10/17 Wed 25/10/17 91

97 1 day Fri 10/11/17 Fri 10/11/17 92

98

99

100 5 days Mon 19/06/17 Fri 23/06/17

101 5 days Mon 26/06/17 Fri 30/06/17 100

102 95 days Mon 3/07/17 Fri 10/11/17

103 20 days Mon 3/07/17 Fri 28/07/17

104 5 days Mon 3/07/17 Fri 7/07/17 101

105 10 days Mon 10/07/17 Fri 21/07/17 104

106 5 days Mon 24/07/17 Fri 28/07/17 105

107 45 days Mon 3/07/17 Fri 1/09/17

108 5 days Mon 3/07/17 Fri 7/07/17 101

109 40 days Mon 10/07/17 Fri 1/09/17

110 10 days Mon 10/07/17 Fri 21/07/17 108

111 10 days Mon 24/07/17 Fri 4/08/17 110

112 10 days Mon 7/08/17 Fri 18/08/17 111

113 10 days Mon 21/08/17 Fri 1/09/17 112

114 25 days Mon 17/07/17 Fri 18/08/17

115 5 days Mon 17/07/17 Fri 21/07/17 105FS-5 days

116 20 days Mon 24/07/17 Fri 18/08/17

117 5 days Mon 24/07/17 Fri 28/07/17 105,115

118 5 days Mon 31/07/17 Fri 4/08/17 117

119 5 days Mon 7/08/17 Fri 11/08/17 118

120 5 days Mon 14/08/17 Fri 18/08/17 119

121 40 days Mon 31/07/17 Fri 22/09/17

122 10 days Mon 31/07/17 Fri 11/08/17 106,117,110

123 10 days Mon 14/08/17 Fri 25/08/17 122,106,111,118

124 10 days Mon 28/08/17 Fri 8/09/17 123,106,112,119

125 10 days Mon 11/09/17 Fri 22/09/17 124,106,113,120

126 40 days Mon 14/08/17 Fri 6/10/17

127 10 days Mon 14/08/17 Fri 25/08/17 122

128 10 days Mon 28/08/17 Fri 8/09/17 123

129 10 days Mon 11/09/17 Fri 22/09/17 124

130 10 days Mon 25/09/17 Fri 6/10/17 125

131 40 days Mon 28/08/17 Fri 20/10/17

132 10 days Mon 28/08/17 Fri 8/09/17 127

133 10 days Mon 11/09/17 Fri 22/09/17 128

134 10 days Mon 25/09/17 Fri 6/10/17 129

135 10 days Mon 9/10/17 Fri 20/10/17 134

136 31 days Mon 11/09/17 Mon 23/10/17

137 1 day Mon 11/09/17 Mon 11/09/17 132

138 1 day Mon 25/09/17 Mon 25/09/17 133

139 1 day Mon 9/10/17 Mon 9/10/17 134

140 1 day Mon 23/10/17 Mon 23/10/17 135

141 37 days Thu 21/09/17 Fri 10/11/17

142 1 day Thu 21/09/17 Thu 21/09/17 89,137

143 1 day Mon 9/10/17 Mon 9/10/17 90,138

144 1 day Wed 25/10/17 Wed 25/10/17 91,139

145 1 day Fri 10/11/17 Fri 10/11/17 92,140
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eek 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25

June 2017 July 2017 August 2017 September 2017 October 2017 November 2017

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

QUALITY BUILDERS
CONSTRUCTION IN YARD PROGRAM

JOB NUMBER:      QBQ 278                                            JOB NAME:   Multiple Transportable Units 2017          
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Project: Multiple Transportable Units 2
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BMW2017/01627 – QUALITIVE CRITERIA Page 1 

 

 

20 Walters Way Forrestfield WA 6058 

PO Box 303 Kalamunda WA 6926 

Ph: 9454 9700  Fax: 9454 9711 

    ABN: 51 881 383 907 

 

 

BMW 2017/01627 - QUALITATIVE CRITERIA 
Transportable School Buildings 24 x Pre Primary Classrooms and 20 x Shed units 

 

 

(a) Organisation Experience 

 

Quality Builders has been the main supplier of transportable classroom buildings to the Dept. of 

Education WA in all forms since 1984. 

Over this period we have shown that we have the staff and resources to meet project 

requirements, not only for classrooms projects but all other projects we are engaged in. 

Our most recent programme of Education Works for  

, all of which were completed on time in relation to separable portion and 

practical completion requirements. All buildings were to the required specification and quality for 

architect and client. 

 

Appendix 1:  Projects Completed 2013-2017 Jan. 

 

Referees: 

- Iredale Pederson Hook Architects             

                                                                                     2016 Transportable GLA Classrooms Package 1, 2 & 3 

 

- Parry & Rosenthal Architects             

                                                                                     Curtin University Decant Village – Building 502 

 

- TAG Architects                

                                                                                      Karratha & Broome Regional Courthouse Upgrades 

 

 

(b) Personnel Skills 

Quality Builders Project Team (Appendix 2a-Organisational Structure) 

 

-  (Appendix 2: Skills & Experience) 

 

-  (Appendix 3: Skills & Experience) 

 

-  (Appendix 4: Skills & Experience) 

 

- 
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- 

 

 

Sub Contract Teams 

 

Quality Builders has several long term sub contract teams that have been engaged for Education 

Projects for the past 10+ years. All contractors have a full understanding of project requirements in 

regards to quality and meeting program targets. All have proven this over the past decade and 

specifically the 2016 GLA Classrooms Package 3 (including the additional 25 GLA Classroom 

Variation). 

 

 will head the project, however should the need arise  

(Appendix 5 – Skills & Experience) or  (Appendix 6 – Skills & Experience)  have the 

experience to manage the project in the interim. 

 

 

(c) Local Content 

 

• Quality Builders Pty Ltd is a WA owned business. Quality Builders has 13 employees and 4 

Apprentices. All works will be constructed at our construction facility at 20 and 5-9 Walters 

Way, Forrestfield WA. At our construction facility we have independent workshops that 

fabricate wall frames and structural steel. 

 

• Quality Builders long term suppliers and contractors are either WA based or have WA 

divisions supplying directly for this project. Our WA based services contractors for electrical, 

mechanical & hydraulics will be able to maintain their staffing/employee levels should we be 

successful. 

 

Our major suppliers that will be utilised for this project  

 

• The following job creation and skills development will result if Quality Builders are awarded 

the project. 

 

Indirectly our electrical, mechanical, hydraulic and painting contractors will be able to 

maintain current staffing and apprentice levels. 
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Quality Builders has an active work experience program with Midland TAFE & Instep Inc. 

(Ursula Frayne Catholic College & Darling Range Sports College). We also engage current and 

past employees relatives/ friends (youth) for work experience. This provides Quality Builders 

with an opportunity to obtain firsthand experience and visualisation of prospective new 

apprentices and also gives the students experience in various building disciplines. Quality 

Builders has successfully employed 7 apprentices through this process over the past 5 years. 

 

 

(d) Time Management 

Quality Builders have provided a construction program which we have successfully implement for 

previous projects of this nature. Our organisational skill/time management and efficient trades 

and suppliers on previous projects have shown that we can strictly adhere to the given program. 

We have also shown that when additional works (2016 Package 3 Variation – Additional 25 GLA 

Classrooms) have occurred our staff, suppliers and trades have been able to meet and in this case 

better the program in accordance with the separable portions. 

 

We have previously identified the following components which may have an effect on the 

construction program through longer than expected lead times. 

- Structural Steel 

- Distribution Boards 

- Air Conditioning Units 

We note however that our suppliers and contractors were able to accommodate the 2016 

packages with no effect on the construction program. 

 

Appendix 7 – Construction Program. 
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QUALITATIVE CRITERIA

Tenders must be accompanied by the Respondent’s written responses to the following qualitative criteria:

(a) Organisational Experience 30%

Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2016
25 x Transportable General Learning Area 

Classrooms - Package 3 Variation 18

2016
25 x Transportable General Learning Area 

Classrooms - Package 3
22

2016
25 x Transportable General Learning Area 

Classrooms - Package 2
22

2016
15 Transportable Primary School                              

Sheds (4) 8

2016
15 Transportable Primary School                             

Sheds (3)
8

2016 15 Transportable Primary School Sheds 8

2016 32 Transportable GLA Classrooms 22

2015 15 Transportable Primary School Sheds 8

2015

Transportable Classrooms - Woodwork 

Design and Technology (x2) Metalwork 

Design and Technology (x1).

20

2015
St Lawrence Primary School - Classrooms & 

Ablution Block
20

2015
Three Transportable Administration Blocks 

and Six Transportable Toilet Blocks
22

       Demonstrate experience in carrying out work of a similar nature and value to the works detailed in this Tender. This includes work carried out as

       transportable buildings, in separable portions and in those with relatively short construction timeframes. The Respondent is to address as a minimum

       their last two years of experience, describing the project itself, the name, value and whether it was delivered on time.

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)

 Appendix 1

Construction of 15 x Transportable Primary School Sheds

Construction of 32 Transportable GLA Classrooms

Construction of additional 25 x GLA Classrooms

Construction of 25 x GLA Classrooms

Construction of 25 x GLA Classrooms

Construction of 15 x Transportable Primary School Sheds

Construction of 15 x Transportable Primary School Sheds

Construction of 15 x Transportable Primary School Sheds.                                           

EOT of 15 working days.

Construction of 2 x Woodwork Design and Technology, 1 x Metalwork Design 

and Technology Classrooms

Transportable Classrooms (2) & Ablution Block (1)

Construction of Three Transportable Administration Blocks

(Two Types) and Six Transportable Toilet Blocks (Four Types)
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Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2015

Department of Corrective Services

Albany Regional Prison

Proposed Clinic Transportables

16

2015

Department of Education - Two 

Transportable Science Classrooms For 

Newman SHS

8

2014

Transportable School Buildings:

Science Labs (x10)

Design and Technology (x1)

Home Economics (Composite) (x2)

Home Economic (Food Only) (x2)

32

2014
Transportable GLA's by Design and 

Construction - 2014
16

2014
Nickol Bay Hospital Outpatients 

Transportable
28

2014
Year 7 Integration Transportable 

Classrooms Package 2
15

2014
Curtin University Decant Village - Building 

502
21

2014
Transportable School Buildings:

Pre-Primary Classrooms and Shed Units
30

2013
Transportable GLA Classroom Units - Design

& Construct
25

2013 Universal Access Toilets 2013 16

2013

Transportable School Buildings:

General Learning Area and Pre-Primary 

Type Classrooms, Kindergarten Block and 

Shed Building

30

2013

Transportable School Buildings:

General Learning Area and Pre-Primary

Type Classrooms and Shed Building

24

 Appendix 1

Design & Construct General Learning Area (GLA) Classrooms (x20)

Construction of transportable Universal Access Toilets (x5)

Construction of Transportable Buildings - GLA (x15), Pre-Primary Classrooms 

(x11), Kindergarten Block (x2) and Shed (x11)                                                                                             

Additional  of variations completed. 

Construction of GLA Classrooms (x 21), ECE Classrooms (x 23),  

Administration Building (x1) & Sheds (x 23)                                                                     

Additional  of variations completed. 

Construction of 2 x Transportable School Buildings - Science

Design & Construct Transportable GLA Classrooms (x10)

Construction of Transportable Health Clinic including siteworks.                                                            

Additional of variations completed.

Design & Construct GLA Classrooms (x10).                                                                                                               

Additional  of variations completed

Construction and site works of 4 x Teaching, Lecture, Toilets & Administration 

Buildings.                                                                                                                                                              

Additional  of variations completed 

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)

Construction of Early Childhood Education Classrooms (x15) and Sheds (x25)        

Additional  of variations completed

Construction of 1 x Design and Technology Workshops, 10 x  Science 

Laboratories, 2 x  Home Economics (composite), 2 x  Home Economics (food 

only)                                                                                                                                                                      

Additional  of variations completed. 

Construction and installation of transportable clinic (x1)
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Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2013

Department of Education

Child and Parent Centre

South Hedland Primary School

25

2013
Esperance Hospital - Interim Medical 

Centre
21

2013 John Paul College Classroom 20

 Appendix 1

1 x Transportable Classroom & site works - Design, Manufacture & Install     

Construction of Transportable Child and Parent Centre including siteworks

Transportable medical centre & site works - Design, Manufacture & Install             

Additional $192,297 (ex GST) of variations completed.

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)
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  March 2017 
 

Quality Builders Pty Ltd 

      

Sub Contract 
Trades

        Project Managers/ 
Construction 

Managers

Yard Staff

Quality Builders 
Apprentices

   
   

           

          

PROJECT CONTRACT TEAM
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Appendix 2 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES  

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 3 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 4 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
 

 

 

FOI 2018/03949 FOLIO 58

Exempt matter - Clause 3(1)

Released under Freedom of Information 
Department of Finance 



FOI 2018/03949 FOLIO 59

Exempt matter - Clause 3(1)

Released under Freedom of Information 
Department of Finance 



Appendix 5 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 6 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
 

 

 

FOI 2018/03949 FOLIO 62

Exempt matter - Clause 3(1)

Released under Freedom of Information 
Department of Finance 



 

FOI 2018/03949 FOLIO 63

Exempt matter - Clause 3(1)

Released under Freedom of Information 
Department of Finance 



ID Duration Start Finish Predecessors

1 10 days Mon 29/05/17 Fri 9/06/17

2 5 days Mon 12/06/17 Fri 16/06/17 1

3 10 days Mon 29/05/17 Fri 9/06/17

4 5 days Mon 12/06/17 Fri 16/06/17 3

5 30 days Mon 19/06/17 Fri 28/07/17 4

6 10 days Mon 29/05/17 Fri 9/06/17

7 5 days Mon 12/06/17 Fri 16/06/17 6

8 30 days Mon 19/06/17 Fri 28/07/17 7

9 10 days Mon 29/05/17 Fri 9/06/17

10 5 days Mon 12/06/17 Fri 16/06/17 9

11 30 days Mon 19/06/17 Fri 28/07/17 10

12 40 days Mon 12/06/17 Fri 4/08/17

13 25 days Mon 12/06/17 Fri 14/07/17

14 5 days Mon 12/06/17 Fri 16/06/17 1

15 15 days Mon 19/06/17 Fri 7/07/17 14

16 5 days Mon 10/07/17 Fri 14/07/17 15

17 25 days Mon 3/07/17 Fri 4/08/17

18 5 days Mon 3/07/17 Fri 7/07/17 15FS-5 days

19 15 days Mon 10/07/17 Fri 28/07/17 18

20 5 days Mon 31/07/17 Fri 4/08/17 19

21 53 days Mon 12/06/17 Wed 23/08/17

22 5 days Mon 12/06/17 Fri 16/06/17 1

23 48 days Mon 19/06/17 Wed 23/08/17

24 12 days Mon 19/06/17 Tue 4/07/17 22

25 12 days Wed 5/07/17 Thu 20/07/17 24

26 12 days Fri 21/07/17 Mon 7/08/17 25

27 12 days Tue 8/08/17 Wed 23/08/17 26

28 48 days Mon 17/07/17 Wed 20/09/17

29 12 days Mon 17/07/17 Tue 1/08/17 16,24

30 12 days Wed 2/08/17 Thu 17/08/17 16,25,29

31 12 days Fri 18/08/17 Mon 4/09/17 20,26,30

32 12 days Tue 5/09/17 Wed 20/09/17 20,27,31

33 42 days Thu 27/07/17 Fri 22/09/17

34 6 days Thu 27/07/17 Thu 3/08/17 29FS-4 days

35 6 days Mon 14/08/17 Mon 21/08/17 30FS-4 days

36 6 days Wed 30/08/17 Wed 6/09/17 31FS-4 days

37 6 days Fri 15/09/17 Fri 22/09/17 32FS-4 days

38 48 days Mon 31/07/17 Wed 4/10/17

39 12 days Mon 31/07/17 Tue 15/08/17 34FS-4 days

40 12 days Wed 16/08/17 Thu 31/08/17 35FS-4 days

41 12 days Fri 1/09/17 Mon 18/09/17 36FS-4 days

42 12 days Tue 19/09/17 Wed 4/10/17 37FS-4 days

43 48 days Fri 4/08/17 Tue 10/10/17

44 12 days Fri 4/08/17 Mon 21/08/17 39FS-8 days

45 12 days Tue 22/08/17 Wed 6/09/17 40FS-8 days

46 12 days Thu 7/09/17 Fri 22/09/17 41FS-8 days

47 12 days Mon 25/09/17 Tue 10/10/17 42FS-8 days

48 42 days Wed 16/08/17 Thu 12/10/17

49 6 days Wed 16/08/17 Wed 23/08/17 44FS-4 days

50 6 days Fri 1/09/17 Fri 8/09/17 45FS-4 days

51 6 days Tue 19/09/17 Tue 26/09/17 46FS-4 days

52 6 days Thu 5/10/17 Thu 12/10/17 47FS-4 days

53 42 days Fri 18/08/17 Mon 16/10/17

54 6 days Fri 18/08/17 Fri 25/08/17 49FS-4 days

55 6 days Tue 5/09/17 Tue 12/09/17 50FS-4 days

56 6 days Thu 21/09/17 Thu 28/09/17 51FS-4 days

57 6 days Mon 9/10/17 Mon 16/10/17 52FS-4 days

58 48 days Fri 18/08/17 Tue 24/10/17

59 12 days Fri 18/08/17 Mon 4/09/17 49FS-4 days

60 12 days Tue 5/09/17 Wed 20/09/17 50FS-4 days

61 12 days Thu 21/09/17 Fri 6/10/17 51FS-4 days

62 12 days Mon 9/10/17 Tue 24/10/17 52FS-4 days

63 48 days Wed 23/08/17 Fri 27/10/17

64 12 days Wed 23/08/17 Thu 7/09/17 59FS-9 days

65 12 days Fri 8/09/17 Mon 25/09/17 60FS-9 days

66 12 days Tue 26/09/17 Wed 11/10/17 61FS-9 days

67 12 days Thu 12/10/17 Fri 27/10/17 62FS-9 days

68 45 days Tue 29/08/17 Mon 30/10/17

69 9 days Tue 29/08/17 Fri 8/09/17 64FS-8 days

70 9 days Thu 14/09/17 Tue 26/09/17 65FS-8 days

71 9 days Mon 2/10/17 Thu 12/10/17 66FS-8 days

72 9 days Wed 18/10/17 Mon 30/10/17 67FS-8 days

73 42 days Tue 5/09/17 Wed 1/11/17
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eek 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25

June 2017 July 2017 August 2017 September 2017 October 2017 November 2017

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

QUALITY BUILDERS
CONSTRUCTION IN YARD PROGRAM

JOB NUMBER:      QBQ 278                                            JOB NAME:   Multiple Transportable Units 2017          

Page 1

Project: Multiple Transportable Units 2
Date: 8/5/2017
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ID Duration Start Finish Predecessors

74 6 days Tue 5/09/17 Tue 12/09/17 69FS-4 days

75 6 days Thu 21/09/17 Thu 28/09/17 70FS-4 days

76 6 days Mon 9/10/17 Mon 16/10/17 71FS-4 days

77 6 days Wed 25/10/17 Wed 1/11/17 72FS-4 days

78 42 days Thu 7/09/17 Fri 3/11/17

79 6 days Thu 7/09/17 Thu 14/09/17 74FS-4 days

80 6 days Mon 25/09/17 Mon 2/10/17 75FS-4 days

81 6 days Wed 11/10/17 Wed 18/10/17 76FS-4 days

82 6 days Fri 27/10/17 Fri 3/11/17 77FS-4 days

83 37 days Fri 15/09/17 Mon 6/11/17

84 1 day Fri 15/09/17 Fri 15/09/17 79

85 1 day Tue 3/10/17 Tue 3/10/17 80

86 1 day Thu 19/10/17 Thu 19/10/17 81

87 1 day Mon 6/11/17 Mon 6/11/17 82

88 39 days Mon 18/09/17 Thu 9/11/17

89 3 days Mon 18/09/17 Wed 20/09/17 84

90 3 days Wed 4/10/17 Fri 6/10/17 85

91 3 days Fri 20/10/17 Tue 24/10/17 86

92 3 days Tue 7/11/17 Thu 9/11/17 87

93 37 days Thu 21/09/17 Fri 10/11/17

94 1 day Thu 21/09/17 Thu 21/09/17 89

95 1 day Mon 9/10/17 Mon 9/10/17 90

96 1 day Wed 25/10/17 Wed 25/10/17 91

97 1 day Fri 10/11/17 Fri 10/11/17 92

98

99

100 5 days Mon 19/06/17 Fri 23/06/17

101 5 days Mon 26/06/17 Fri 30/06/17 100

102 95 days Mon 3/07/17 Fri 10/11/17

103 20 days Mon 3/07/17 Fri 28/07/17

104 5 days Mon 3/07/17 Fri 7/07/17 101

105 10 days Mon 10/07/17 Fri 21/07/17 104

106 5 days Mon 24/07/17 Fri 28/07/17 105

107 45 days Mon 3/07/17 Fri 1/09/17

108 5 days Mon 3/07/17 Fri 7/07/17 101

109 40 days Mon 10/07/17 Fri 1/09/17

110 10 days Mon 10/07/17 Fri 21/07/17 108

111 10 days Mon 24/07/17 Fri 4/08/17 110

112 10 days Mon 7/08/17 Fri 18/08/17 111

113 10 days Mon 21/08/17 Fri 1/09/17 112

114 25 days Mon 17/07/17 Fri 18/08/17

115 5 days Mon 17/07/17 Fri 21/07/17 105FS-5 days

116 20 days Mon 24/07/17 Fri 18/08/17

117 5 days Mon 24/07/17 Fri 28/07/17 105,115

118 5 days Mon 31/07/17 Fri 4/08/17 117

119 5 days Mon 7/08/17 Fri 11/08/17 118

120 5 days Mon 14/08/17 Fri 18/08/17 119

121 40 days Mon 31/07/17 Fri 22/09/17

122 10 days Mon 31/07/17 Fri 11/08/17 106,117,110

123 10 days Mon 14/08/17 Fri 25/08/17 122,106,111,118

124 10 days Mon 28/08/17 Fri 8/09/17 123,106,112,119

125 10 days Mon 11/09/17 Fri 22/09/17 124,106,113,120

126 40 days Mon 14/08/17 Fri 6/10/17

127 10 days Mon 14/08/17 Fri 25/08/17 122

128 10 days Mon 28/08/17 Fri 8/09/17 123

129 10 days Mon 11/09/17 Fri 22/09/17 124

130 10 days Mon 25/09/17 Fri 6/10/17 125

131 40 days Mon 28/08/17 Fri 20/10/17

132 10 days Mon 28/08/17 Fri 8/09/17 127

133 10 days Mon 11/09/17 Fri 22/09/17 128

134 10 days Mon 25/09/17 Fri 6/10/17 129

135 10 days Mon 9/10/17 Fri 20/10/17 134

136 31 days Mon 11/09/17 Mon 23/10/17

137 1 day Mon 11/09/17 Mon 11/09/17 132

138 1 day Mon 25/09/17 Mon 25/09/17 133

139 1 day Mon 9/10/17 Mon 9/10/17 134

140 1 day Mon 23/10/17 Mon 23/10/17 135

141 37 days Thu 21/09/17 Fri 10/11/17

142 1 day Thu 21/09/17 Thu 21/09/17 89,137

143 1 day Mon 9/10/17 Mon 9/10/17 90,138

144 1 day Wed 25/10/17 Wed 25/10/17 91,139

145 1 day Fri 10/11/17 Fri 10/11/17 92,140
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eek 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25

June 2017 July 2017 August 2017 September 2017 October 2017 November 2017

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

QUALITY BUILDERS
CONSTRUCTION IN YARD PROGRAM

JOB NUMBER:      QBQ 278                                            JOB NAME:   Multiple Transportable Units 2017          

Page 2

Project: Multiple Transportable Units 2
Date: 8/5/2017
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Gligorov, Suzana

From:
Sent: Wednesday, 17 May 2017 11:57 AM
To: Miryanam, Venkatesh
Cc:
Subject: FW: BMW 2017/01627 - 24 Pre-primary Classrooms & 20 Sheds
Attachments: 4 x Pre-Primary Classrooms (Office).pdf; 20 x Pre-Primary Classrooms (Typical).pdf; 

20 x Transportable Shed Units.pdf

Hi Venkatesh, 
 
Further to our discussion regarding transport cost in our tender sum I can confirm the following: 
 

 Our Conforming Tender for construction only -  $4,617,561 inc gst - Tender Sum $4,643,081.00 less 
$25,520.00 ($23,200.00 inc gst) for transport included in the tender sum 

 Our Alternative Tender for construction only  -  $4,543,304 inc gst - Tender Sum $4,568,824.00 less 
$25,520.00 ($23,200.00 inc gst) for transport included in the tender sum 

 

 
If you require additional information or clarification please contact me. 
 
 
Regards 

 
QUALITY BUILDERS PTY LTD 
20 Walters Way Forrestfield WA 6058 
PO Box 303 Kalamunda WA 6926 

 
From:   
Sent: Tuesday, 16 May 2017 6:19 PM 
To: 'Miryanam, Venkatesh' 
Cc:  
Subject: RE: BMW 2017/01627 - 24 Pre-primary Classrooms & 20 Sheds 
 

Hi Venkatesh, 
Please find attached our ‘Breakdown of Tender Sum’ for the following: 

 20 Pre-primary Classrooms (Typical)  
 4 Pre-primary Classrooms (Office)  
 20 Sheds Units 

 
Please note I have shown the individual cost to transport 1 x Unit to the BMW yard and included the total 
cost (ex gst) in the ‘Value of Work’ for each of the breakdowns. 

If you require additional information or clarification please contact me. 
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Regards 

 
QUALITY BUILDERS PTY LTD 
20 Walters Way Forrestfield WA 6058 
PO Box 303 Kalamunda WA 6926 

 
From: Miryanam, Venkatesh   
Sent: Tuesday, 16 May 2017 10:06 AM 
To:  
Subject: BMW 2017/01627 - 24 Pre-primary Classrooms & 20 Sheds 
Importance: High 
 
 
Morning   
 
Thank you for your response for the above tender. 
 
BMW is in the process of evaluating tenders and need your breakdown of tender sum for further assessment. 
 
Can you therefore please submit the “Breakdown of Tender Sum” forms which were part of the tender documents 
by COB today. 
 
If you have any further questions please don’t hesitate to call me on below. 
 
Regards 
Venkatesh.M 
Maintenance Operations 
Building,Management & Works 
6th Floor, 16 Parkland Drive, Osborne Park WA 6850 

 

 

 
DISCLAIMER: The information contained in this email (including attachments) is intended only for the use of the 
person(s) to whom it is addressed as it may be confidential and contain legally privileged information. If you are not 
the intended recipient you are hereby notified that any perusal, use, distribution, copying or disclosure is strictly 
prohibited. If you have received this email in error, please immediately advise us by return email and delete the email 
document. 
 
This notice should not be removed. 
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BMW2017/01628 – QUALITIVE CRITERIA Page 1 

 

20 Walters Way Forrestfield WA 6058 

PO Box 303 Kalamunda WA 6926 

Ph: 9454 9700  Fax: 9454 9711 

    ABN: 51 881 383 907 

 

 

 

 

BMW 2017/01628 - QUALITATIVE CRITERIA 
Transportable School Buildings - 25x Transportable Units (GLA's) – Package 2 

 

(a) Organisation Experience 

 

Quality Builders has been the main supplier of transportable classroom buildings to the Dept. of 

Education WA in all forms since 1984. 

Over this period we have shown that we have the staff and resources to meet project 

requirements, not only for classrooms projects but all other projects we are engaged in. 

Our most recent programme of Education Works  

 all of which were completed on time in relation to separable portion and 

practical completion requirements. All buildings were constructed to the required tender 

specification and quality for architect and client. 

 

Appendix 1:  Projects Completed 2013-2017 Jan. 

 

Referees: 

- Iredale Pederson Hook Architects             

                                                                                     2016 Transportable GLA Classrooms Package 1, 2 & 3 

 

- Parry & Rosenthal Architects              

                                                                                     Curtin University Decant Village – Building 502 

 

- TAG Architects               

                                                                                      Karratha & Broome Regional Courthouse Upgrades 

 

 

(b) Personnel Skills 

 

Quality Builders Project Team (Appendix 2a-Organisational Structure) 

 

-  (Appendix 2: Skills & Experience) 

 

-  (Appendix 3: Skills & Experience) 

 

-  (Appendix 4: Skills & Experience) 

 

- 
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BMW2017/01628 – QUALITIVE CRITERIA Page 2 

 

- 

 

 

Sub Contract Teams 

 

Quality Builders has several long term sub contract teams that have been engaged for Education 

Projects for the past 10+ years. All contractors have a full understanding of project requirements in 

regards to quality and meeting program targets. All have proven this over the past decade and 

specifically the 2016 GLA Classrooms Package 3 (including the additional 25 GLA Classroom 

Variation). 

 

 will head the project, however should the need arise  

(Appendix 5 – Skills & Experience) or  (Appendix 6 – Skills & Experience)  have the 

experience to manage the project in the interim. 

 

 

 

(c) Local Content 

 

• Quality Builders Pty Ltd is a WA owned business. Quality Builders has 13 employees and 4 

Apprentices. All works will be constructed at our construction facility at 20 and 5-9 Walters 

Way, Forrestfield WA. At our construction facility we have independent workshops that 

fabricate wall frames and structural steel. 

 

• Quality Builders long term suppliers and contractors are either WA based or have WA 

divisions supplying directly for this project. Our WA based services contractors for electrical, 

mechanical & hydraulics will be able to maintain their staffing/employee levels should we be 

successful. 

 

Our major suppliers that will be utilised for this project  

 

• The following job creation and skills development will result if Quality Builders are awarded 

the project. 

 

Indirectly our electrical, mechanical, hydraulic and painting contractors will be able to 

maintain current staffing and apprentice levels. 
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Quality Builders has an active work experience program with Midland TAFE & Instep Inc. 

(Ursula Frayne Catholic College & Darling Range Sports College). We also engage current and 

past employees relatives/ friends (youth) for work experience. This provides Quality Builders 

with an opportunity to obtain firsthand experience and visualisation of prospective new 

apprentices and also gives the students experience in various building disciplines. Quality 

Builders has successfully employed 7 apprentices through this process over the past 5 years. 

 

 

(d) Time Management 

 

Quality Builders have provided a construction program which we have successfully implement for 

previous projects of this nature. Our organisational skill/time management and efficient trades 

and suppliers on previous projects have shown that we can strictly adhere to the given program. 

We have also shown that when additional works (2016 Package 3 Variation – Additional 25 GLA 

Classrooms) have occurred our staff, suppliers and trades have been able to meet and in this case 

better the program in accordance with the separable portions. 

 

We have previously identified the following components which may have an effect on the 

construction program through longer than expected lead times. 

- Structural Steel 

- Distribution Boards 

- Air Conditioning Units 

We note however that our suppliers and contractors were able to accommodate the 2016 

packages with no effect on the construction program. 

 

 

 

Appendix 7 – Construction Program with an assumed award date 19 June 2017. 
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QUALITATIVE CRITERIA

Tenders must be accompanied by the Respondent’s written responses to the following qualitative criteria:

(a) Organisational Experience 30%

Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2016
25 x Transportable General Learning Area 

Classrooms - Package 3 Variation 18

2016
25 x Transportable General Learning Area 

Classrooms - Package 3
22

2016
25 x Transportable General Learning Area 

Classrooms - Package 2
22

2016
15 Transportable Primary School                             

Sheds (4) 8

2016
15 Transportable Primary School                            

Sheds (3)
8

2016 15 Transportable Primary School Sheds 8

2016 32 Transportable GLA Classrooms 22

2015 15 Transportable Primary School Sheds 8

2015

Transportable Classrooms - Woodwork 

Design and Technology (x2) Metalwork 

Design and Technology (x1).

20

2015
St Lawrence Primary School - Classrooms & 

Ablution Block
20

2015
Three Transportable Administration Blocks 

and Six Transportable Toilet Blocks
22

       Demonstrate experience in carrying out work of a similar nature and value to the works detailed in this Tender. This includes work carried out as

       transportable buildings, in separable portions and in those with relatively short construction timeframes. The Respondent is to address as a minimum

       their last two years of experience, describing the project itself, the name, value and whether it was delivered on time.

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)

 Appendix 1

Construction of 15 x Transportable Primary School Sheds

Construction of 32 Transportable GLA Classrooms

Construction of additional 25 x GLA Classrooms

Construction of 25 x GLA Classrooms

Construction of 25 x GLA Classrooms

Construction of 15 x Transportable Primary School Sheds

Construction of 15 x Transportable Primary School Sheds

Construction of 15 x Transportable Primary School Sheds.                                           

EOT of 15 working days.

Construction of 2 x Woodwork Design and Technology, 1 x Metalwork Design 

and Technology Classrooms

Transportable Classrooms (2) & Ablution Block (1)

Construction of Three Transportable Administration Blocks

(Two Types) and Six Transportable Toilet Blocks (Four Types)
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Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2015

Department of Corrective Services

Albany Regional Prison

Proposed Clinic Transportables

16

2015

Department of Education - Two 

Transportable Science Classrooms For 

Newman SHS

8

2014

Transportable School Buildings:

Science Labs (x10)

Design and Technology (x1)

Home Economics (Composite) (x2)

Home Economic (Food Only) (x2)

32

2014
Transportable GLA's by Design and 

Construction - 2014
16

2014
Nickol Bay Hospital Outpatients 

Transportable
28

2014
Year 7 Integration Transportable 

Classrooms Package 2
15

2014
Curtin University Decant Village - Building 

502
21

2014
Transportable School Buildings:

Pre-Primary Classrooms and Shed Units
30

2013
Transportable GLA Classroom Units - Design 

& Construct
25

2013 Universal Access Toilets 2013 16

2013

Transportable School Buildings:

General Learning Area and Pre-Primary 

Type Classrooms, Kindergarten Block and 

Shed Building

30

2013

Transportable School Buildings:

General Learning Area and Pre-Primary

Type Classrooms and Shed Building

24

 Appendix 1

Design & Construct General Learning Area (GLA) Classrooms (x20)

Construction of transportable Universal Access Toilets (x5)

Construction of Transportable Buildings - GLA (x15), Pre-Primary Classrooms 

(x11), Kindergarten Block (x2) and Shed (x11)                                                                                              

Additional  of variations completed. 

Construction of GLA Classrooms (x 21), ECE Classrooms (x 23),  

Administration Building (x1) & Sheds (x 23)                                                                     

Additional  of variations completed. 

Construction of 2 x Transportable School Buildings - Science

Design & Construct Transportable GLA Classrooms (x10)

Construction of Transportable Health Clinic including siteworks.                                                            

Additional  of variations completed.

Design & Construct GLA Classrooms (x10).                                                                                                               

Additional  of variations completed

Construction and site works of 4 x Teaching, Lecture, Toilets & Administration 

Buildings.                                                                                                                                                              

Additional  of variations completed 

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)

Construction of Early Childhood Education Classrooms (x15) and Sheds (x25)        

Additional  of variations completed

Construction of 1 x Design and Technology Workshops, 10 x  Science 

Laboratories, 2 x  Home Economics (composite), 2 x  Home Economics (food 

only)                                                                                                                                                                      

Additional  of variations completed. 

Construction and installation of transportable clinic (x1)
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Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2013

Department of Education

Child and Parent Centre

South Hedland Primary School

25

2013
Esperance Hospital - Interim Medical 

Centre
21

2013 John Paul College Classroom 20

 Appendix 1

1 x Transportable Classroom & site works - Design, Manufacture & Install     

Construction of Transportable Child and Parent Centre including siteworks

Transportable medical centre & site works - Design, Manufacture & Install             

Additional $192,297 (ex GST) of variations completed.

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)
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  March 2017 
 

Quality Builders Pty Ltd 

     

Sub Contract 
Trades

       Project Managers/ 
Construction 

Managers

Yard Staff

Quality Builders 
Apprentices

    
    

           

          

PROJECT CONTRACT TEAM
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Appendix 2 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES  

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 3 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 4 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 5 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 6 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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ID Duration Start Finish

1 10 days Mon 19/06/17 Fri 30/06/17

2 5 days Mon 3/07/17 Fri 7/07/17

3 10 days Mon 19/06/17 Fri 30/06/17

4 5 days Mon 3/07/17 Fri 7/07/17

5 30 days Mon 10/07/17 Fri 18/08/17

6 10 days Mon 19/06/17 Fri 30/06/17

7 5 days Mon 3/07/17 Fri 7/07/17

8 30 days Mon 10/07/17 Fri 18/08/17

9 10 days Mon 19/06/17 Fri 30/06/17

10 5 days Mon 3/07/17 Fri 7/07/17

11 30 days Mon 10/07/17 Fri 18/08/17

12 40 days Mon 3/07/17 Fri 25/08/17

13 25 days Mon 3/07/17 Fri 4/08/17

14 5 days Mon 3/07/17 Fri 7/07/17

15 15 days Mon 10/07/17 Fri 28/07/17

16 5 days Mon 31/07/17 Fri 4/08/17

17 25 days Mon 24/07/17 Fri 25/08/17

18 5 days Mon 24/07/17 Fri 28/07/17

19 15 days Mon 31/07/17 Fri 18/08/17

20 5 days Mon 21/08/17 Fri 25/08/17

21 55 days Mon 3/07/17 Fri 15/09/17

22 5 days Mon 3/07/17 Fri 7/07/17

23 50 days Mon 10/07/17 Fri 15/09/17

24 10 days Mon 10/07/17 Fri 21/07/17

25 10 days Mon 24/07/17 Fri 4/08/17

26 10 days Mon 7/08/17 Fri 18/08/17

27 10 days Mon 21/08/17 Fri 1/09/17

28 10 days Mon 4/09/17 Fri 15/09/17

29 50 days Mon 7/08/17 Fri 13/10/17

30 10 days Mon 7/08/17 Fri 18/08/17

31 10 days Mon 21/08/17 Fri 1/09/17

32 10 days Mon 4/09/17 Fri 15/09/17

33 10 days Mon 18/09/17 Fri 29/09/17

34 10 days Mon 2/10/17 Fri 13/10/17

35 45 days Mon 21/08/17 Fri 20/10/17

36 5 days Mon 21/08/17 Fri 25/08/17

37 5 days Mon 4/09/17 Fri 8/09/17

38 5 days Mon 18/09/17 Fri 22/09/17

39 5 days Mon 2/10/17 Fri 6/10/17

40 5 days Mon 16/10/17 Fri 20/10/17

41 50 days Wed 23/08/17 Tue 31/10/17

42 10 days Wed 23/08/17 Tue 5/09/17

43 10 days Wed 6/09/17 Tue 19/09/17

44 10 days Wed 20/09/17 Tue 3/10/17

45 10 days Wed 4/10/17 Tue 17/10/17

46 10 days Wed 18/10/17 Tue 31/10/17

47 45 days Fri 1/09/17 Thu 2/11/17

48 5 days Fri 1/09/17 Thu 7/09/17

49 5 days Fri 15/09/17 Thu 21/09/17

50 5 days Fri 29/09/17 Thu 5/10/17

51 5 days Fri 13/10/17 Thu 19/10/17

52 5 days Fri 27/10/17 Thu 2/11/17

53 45 days Tue 5/09/17 Mon 6/11/17

54 5 days Tue 5/09/17 Mon 11/09/17

55 5 days Tue 19/09/17 Mon 25/09/17

56 5 days Tue 3/10/17 Mon 9/10/17

57 5 days Tue 17/10/17 Mon 23/10/17

58 5 days Tue 31/10/17 Mon 6/11/17

59 45 days Thu 7/09/17 Wed 8/11/17

60 5 days Thu 7/09/17 Wed 13/09/17

61 5 days Thu 21/09/17 Wed 27/09/17

62 5 days Thu 5/10/17 Wed 11/10/17

63 5 days Thu 19/10/17 Wed 25/10/17

64 5 days Thu 2/11/17 Wed 8/11/17

65 50 days Thu 7/09/17 Wed 15/11/17

66 10 days Thu 7/09/17 Wed 20/09/17

67 10 days Thu 21/09/17 Wed 4/10/17

68 10 days Thu 5/10/17 Wed 18/10/17

69 10 days Thu 19/10/17 Wed 1/11/17

70 10 days Thu 2/11/17 Wed 15/11/17

71 50 days Mon 11/09/17 Fri 17/11/17

72 10 days Mon 11/09/17 Fri 22/09/17

73 10 days Mon 25/09/17 Fri 6/10/17

74 10 days Mon 9/10/17 Fri 20/10/17

75 10 days Mon 23/10/17 Fri 3/11/17

76 10 days Mon 6/11/17 Fri 17/11/17

77 48 days Thu 14/09/17 Mon 20/11/17

78 8 days Thu 14/09/17 Mon 25/09/17

79 8 days Thu 28/09/17 Mon 9/10/17

80 8 days Thu 12/10/17 Mon 23/10/17

81 8 days Thu 26/10/17 Mon 6/11/17

82 8 days Thu 9/11/17 Mon 20/11/17

83 45 days Thu 21/09/17 Wed 22/11/17

84 5 days Thu 21/09/17 Wed 27/09/17

85 5 days Thu 5/10/17 Wed 11/10/17

86 5 days Thu 19/10/17 Wed 25/10/17

87 5 days Thu 2/11/17 Wed 8/11/17

88 5 days Thu 16/11/17 Wed 22/11/17

89 45 days Mon 25/09/17 Fri 24/11/17

90 5 days Mon 25/09/17 Fri 29/09/17

91 5 days Mon 9/10/17 Fri 13/10/17

92 5 days Mon 23/10/17 Fri 27/10/17

93 5 days Mon 6/11/17 Fri 10/11/17

94 5 days Mon 20/11/17 Fri 24/11/17

95 41 days Mon 2/10/17 Mon 27/11/17

96 1 day Mon 2/10/17 Mon 2/10/17

97 1 day Mon 16/10/17 Mon 16/10/17

98 1 day Mon 30/10/17 Mon 30/10/17

99 1 day Mon 13/11/17 Mon 13/11/17

100 1 day Mon 27/11/17 Mon 27/11/17

101 43 days Tue 3/10/17 Thu 30/11/17

102 3 days Tue 3/10/17 Thu 5/10/17

103 3 days Tue 17/10/17 Thu 19/10/17

104 3 days Tue 31/10/17 Thu 2/11/17

105 3 days Tue 14/11/17 Thu 16/11/17

106 3 days Tue 28/11/17 Thu 30/11/17

107 41 days Fri 6/10/17 Fri 1/12/17

108 1 day Fri 6/10/17 Fri 6/10/17

109 1 day Fri 20/10/17 Fri 20/10/17

110 1 day Fri 3/11/17 Fri 3/11/17

111 1 day Fri 17/11/17 Fri 17/11/17

112 1 day Fri 1/12/17 Fri 1/12/17
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BMW2017/01628 – QUALITIVE CRITERIA Page 1 

 

20 Walters Way Forrestfield WA 6058 

PO Box 303 Kalamunda WA 6926 

Ph: 9454 9700  Fax: 9454 9711 

    ABN: 51 881 383 907 

 

 

 

 

BMW 2017/01628 - QUALITATIVE CRITERIA 
Transportable School Buildings - 25x Transportable Units (GLA's) – Package 2 

 

(a) Organisation Experience 

 

Quality Builders has been the main supplier of transportable classroom buildings to the Dept. of 

Education WA in all forms since 1984. 

Over this period we have shown that we have the staff and resources to meet project 

requirements, not only for classrooms projects but all other projects we are engaged in. 

Our most recent programme of Education Works for  

, all of which were completed on time in relation to separable portion and 

practical completion requirements. All buildings were constructed to the required tender 

specification and quality for architect and client. 

 

Appendix 1:  Projects Completed 2013-2017 Jan. 

 

Referees: 

- Iredale Pederson Hook Architects             

                                                                                     2016 Transportable GLA Classrooms Package 1, 2 & 3 

 

- Parry & Rosenthal Architects             

                                                                                     Curtin University Decant Village – Building 502 

 

- TAG Architects                

                                                                                      Karratha & Broome Regional Courthouse Upgrades 

 

 

(b) Personnel Skills 

 

Quality Builders Project Team (Appendix 2a-Organisational Structure) 

 

-  (Appendix 2: Skills & Experience) 

 

-  (Appendix 3: Skills & Experience) 

 

-  (Appendix 4: Skills & Experience) 

 

- 
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BMW2017/01628 – QUALITIVE CRITERIA Page 2 

 

- 

 

 

Sub Contract Teams 

 

Quality Builders has several long term sub contract teams that have been engaged for Education 

Projects for the past 10+ years. All contractors have a full understanding of project requirements in 

regards to quality and meeting program targets. All have proven this over the past decade and 

specifically the 2016 GLA Classrooms Package 3 (including the additional 25 GLA Classroom 

Variation). 

 

 will head the project, however should the need arise  

(Appendix 5 – Skills & Experience) or  (Appendix 6 – Skills & Experience)  have the 

experience to manage the project in the interim. 

 

 

 

(c) Local Content 

 

• Quality Builders Pty Ltd is a WA owned business. Quality Builders has 13 employees and 4 

Apprentices. All works will be constructed at our construction facility at 20 and 5-9 Walters 

Way, Forrestfield WA. At our construction facility we have independent workshops that 

fabricate wall frames and structural steel. 

 

• Quality Builders long term suppliers and contractors are either WA based or have WA 

divisions supplying directly for this project. Our WA based services contractors for electrical, 

mechanical & hydraulics will be able to maintain their staffing/employee levels should we be 

successful. 

 

Our major suppliers that will be utilised for this project  

 

• The following job creation and skills development will result if Quality Builders are awarded 

the project. 

 

Indirectly our electrical, mechanical, hydraulic and painting contractors will be able to 

maintain current staffing and apprentice levels. 
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Quality Builders has an active work experience program with Midland TAFE & Instep Inc. 

(Ursula Frayne Catholic College & Darling Range Sports College). We also engage current and 

past employees relatives/ friends (youth) for work experience. This provides Quality Builders 

with an opportunity to obtain firsthand experience and visualisation of prospective new 

apprentices and also gives the students experience in various building disciplines. Quality 

Builders has successfully employed 7 apprentices through this process over the past 5 years. 

 

 

(d) Time Management 

 

Quality Builders have provided a construction program which we have successfully implement for 

previous projects of this nature. Our organisational skill/time management and efficient trades 

and suppliers on previous projects have shown that we can strictly adhere to the given program. 

We have also shown that when additional works (2016 Package 3 Variation – Additional 25 GLA 

Classrooms) have occurred our staff, suppliers and trades have been able to meet and in this case 

better the program in accordance with the separable portions. 

 

We have previously identified the following components which may have an effect on the 

construction program through longer than expected lead times. 

- Structural Steel 

- Distribution Boards 

- Air Conditioning Units 

We note however that our suppliers and contractors were able to accommodate the 2016 

packages with no effect on the construction program. 

 

 

 

Appendix 7 – Construction Program with an assumed award date 19 June 2017. 
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QUALITATIVE CRITERIA

Tenders must be accompanied by the Respondent’s written responses to the following qualitative criteria:

(a) Organisational Experience 30%

Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2016
25 x Transportable General Learning Area 

Classrooms - Package 3 Variation 18

2016
25 x Transportable General Learning Area 

Classrooms - Package 3
22

2016
25 x Transportable General Learning Area 

Classrooms - Package 2
22

2016
15 Transportable Primary School                              

Sheds (4) 8

2016
15 Transportable Primary School                             

Sheds (3)
8

2016 15 Transportable Primary School Sheds 8

2016 32 Transportable GLA Classrooms 22

2015 15 Transportable Primary School Sheds 8

2015

Transportable Classrooms - Woodwork 

Design and Technology (x2) Metalwork 

Design and Technology (x1).

20

2015
St Lawrence Primary School - Classrooms & 

Ablution Block
20

2015
Three Transportable Administration Blocks 

and Six Transportable Toilet Blocks
22

       Demonstrate experience in carrying out work of a similar nature and value to the works detailed in this Tender. This includes work carried out as

       transportable buildings, in separable portions and in those with relatively short construction timeframes. The Respondent is to address as a minimum

       their last two years of experience, describing the project itself, the name, value and whether it was delivered on time.

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)

 Appendix 1

Construction of 15 x Transportable Primary School Sheds

Construction of 32 Transportable GLA Classrooms

Construction of additional 25 x GLA Classrooms

Construction of 25 x GLA Classrooms

Construction of 25 x GLA Classrooms

Construction of 15 x Transportable Primary School Sheds

Construction of 15 x Transportable Primary School Sheds

Construction of 15 x Transportable Primary School Sheds.                                           

EOT of 15 working days.

Construction of 2 x Woodwork Design and Technology, 1 x Metalwork Design 

and Technology Classrooms

Transportable Classrooms (2) & Ablution Block (1)

Construction of Three Transportable Administration Blocks

(Two Types) and Six Transportable Toilet Blocks (Four Types)
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Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2015

Department of Corrective Services

Albany Regional Prison

Proposed Clinic Transportables

16

2015

Department of Education - Two 

Transportable Science Classrooms For 

Newman SHS

8

2014

Transportable School Buildings:

Science Labs (x10)

Design and Technology (x1)

Home Economics (Composite) (x2)

Home Economic (Food Only) (x2)

32

2014
Transportable GLA's by Design and 

Construction - 2014
16

2014
Nickol Bay Hospital Outpatients 

Transportable
28

2014
Year 7 Integration Transportable 

Classrooms Package 2
15

2014
Curtin University Decant Village - Building 

502
21

2014
Transportable School Buildings:

Pre-Primary Classrooms and Shed Units
30

2013
Transportable GLA Classroom Units - Design

& Construct
25

2013 Universal Access Toilets 2013 16

2013

Transportable School Buildings:

General Learning Area and Pre-Primary 

Type Classrooms, Kindergarten Block and 

Shed Building

30

2013

Transportable School Buildings:

General Learning Area and Pre-Primary

Type Classrooms and Shed Building

24

 Appendix 1

Design & Construct General Learning Area (GLA) Classrooms (x20)

Construction of transportable Universal Access Toilets (x5)

Construction of Transportable Buildings - GLA (x15), Pre-Primary Classrooms 

(x11), Kindergarten Block (x2) and Shed (x11)                                                                                             

Additional  of variations completed. 

Construction of GLA Classrooms (x 21), ECE Classrooms (x 23),  

Administration Building (x1) & Sheds (x 23)                                                                     

Additional  of variations completed. 

Construction of 2 x Transportable School Buildings - Science

Design & Construct Transportable GLA Classrooms (x10)

Construction of Transportable Health Clinic including siteworks.                                                           

Additional  of variations completed.

Design & Construct GLA Classrooms (x10).                                                                                                              

Additional  of variations completed

Construction and site works of 4 x Teaching, Lecture, Toilets & Administration 

Buildings.                                                                                                                                                             

Additional ) of variations completed 

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)

Construction of Early Childhood Education Classrooms (x15) and Sheds (x25)        

Additional  of variations completed

Construction of 1 x Design and Technology Workshops, 10 x  Science 

Laboratories, 2 x  Home Economics (composite), 2 x  Home Economics (food 

only)                                                                                                                                                                     

Additional  of variations completed. 

Construction and installation of transportable clinic (x1)
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Year Project Name Original Contract 

Value - ex GST

Contract 

Construction 

Period                           

(Number of 

Weeks )

Actual 

Construction 

Period                       

(Number of 

Weeks)

2013

Department of Education

Child and Parent Centre

South Hedland Primary School

25

2013
Esperance Hospital - Interim Medical 

Centre
21

2013 John Paul College Classroom 20

 Appendix 1

1 x Transportable Classroom & site works - Design, Manufacture & Install     

Construction of Transportable Child and Parent Centre including siteworks

Transportable medical centre & site works - Design, Manufacture & Install             

Additional $192,297 (ex GST) of variations completed.

Description of Works                                                                                                                                 

(Demonstrate that the project is similar in nature to the project detailed in 

the Request)
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  March 2017 
 

Quality Builders Pty Ltd 

    

Sub Contract 
Trades

       Project Managers/ 
Construction 

Managers

Yard Staff

Quality Builders 
Apprentices

   
   

            

          

PROJECT CONTRACT TEAM
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Appendix 2 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES  

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 3 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 4 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 5 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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Appendix 6 - QUALIFICATIONS AND EXPERIENCE OF INDIVIDUAL RESOURCES 

 

Provide details of the previous five years experience of the nominated personnel in carrying out work of a similar nature to the works described in this Tender 
as outlined below. The experience is to address the last two years in terms of (as a minimum) the year, project name, value (dollars), and description of the 
works. 
 
Complete a separate page for each key operational employee identified in the proposed organisational structure. This information on each director or 
principal of the firm is mandatory but is not required for non-operational employees such as general office staff, accounts staff, reception staff and the like. 
Alternatively provide curriculum vitae describing this experience. 
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ID Duration Start Finish

1 10 days Mon 19/06/17 Fri 30/06/17

2 5 days Mon 3/07/17 Fri 7/07/17

3 10 days Mon 19/06/17 Fri 30/06/17

4 5 days Mon 3/07/17 Fri 7/07/17

5 30 days Mon 10/07/17 Fri 18/08/17

6 10 days Mon 19/06/17 Fri 30/06/17

7 5 days Mon 3/07/17 Fri 7/07/17

8 30 days Mon 10/07/17 Fri 18/08/17

9 10 days Mon 19/06/17 Fri 30/06/17

10 5 days Mon 3/07/17 Fri 7/07/17

11 30 days Mon 10/07/17 Fri 18/08/17

12 40 days Mon 3/07/17 Fri 25/08/17

13 25 days Mon 3/07/17 Fri 4/08/17

14 5 days Mon 3/07/17 Fri 7/07/17

15 15 days Mon 10/07/17 Fri 28/07/17

16 5 days Mon 31/07/17 Fri 4/08/17

17 25 days Mon 24/07/17 Fri 25/08/17

18 5 days Mon 24/07/17 Fri 28/07/17

19 15 days Mon 31/07/17 Fri 18/08/17

20 5 days Mon 21/08/17 Fri 25/08/17

21 55 days Mon 3/07/17 Fri 15/09/17

22 5 days Mon 3/07/17 Fri 7/07/17

23 50 days Mon 10/07/17 Fri 15/09/17

24 10 days Mon 10/07/17 Fri 21/07/17

25 10 days Mon 24/07/17 Fri 4/08/17

26 10 days Mon 7/08/17 Fri 18/08/17

27 10 days Mon 21/08/17 Fri 1/09/17

28 10 days Mon 4/09/17 Fri 15/09/17

29 50 days Mon 7/08/17 Fri 13/10/17

30 10 days Mon 7/08/17 Fri 18/08/17

31 10 days Mon 21/08/17 Fri 1/09/17

32 10 days Mon 4/09/17 Fri 15/09/17

33 10 days Mon 18/09/17 Fri 29/09/17

34 10 days Mon 2/10/17 Fri 13/10/17

35 45 days Mon 21/08/17 Fri 20/10/17

36 5 days Mon 21/08/17 Fri 25/08/17

37 5 days Mon 4/09/17 Fri 8/09/17

38 5 days Mon 18/09/17 Fri 22/09/17

39 5 days Mon 2/10/17 Fri 6/10/17

40 5 days Mon 16/10/17 Fri 20/10/17

41 50 days Wed 23/08/17 Tue 31/10/17

42 10 days Wed 23/08/17 Tue 5/09/17

43 10 days Wed 6/09/17 Tue 19/09/17

44 10 days Wed 20/09/17 Tue 3/10/17

45 10 days Wed 4/10/17 Tue 17/10/17

46 10 days Wed 18/10/17 Tue 31/10/17

47 45 days Fri 1/09/17 Thu 2/11/17

48 5 days Fri 1/09/17 Thu 7/09/17

49 5 days Fri 15/09/17 Thu 21/09/17

50 5 days Fri 29/09/17 Thu 5/10/17

51 5 days Fri 13/10/17 Thu 19/10/17

52 5 days Fri 27/10/17 Thu 2/11/17

53 45 days Tue 5/09/17 Mon 6/11/17

54 5 days Tue 5/09/17 Mon 11/09/17

55 5 days Tue 19/09/17 Mon 25/09/17

56 5 days Tue 3/10/17 Mon 9/10/17

57 5 days Tue 17/10/17 Mon 23/10/17

58 5 days Tue 31/10/17 Mon 6/11/17

59 45 days Thu 7/09/17 Wed 8/11/17

60 5 days Thu 7/09/17 Wed 13/09/17

61 5 days Thu 21/09/17 Wed 27/09/17

62 5 days Thu 5/10/17 Wed 11/10/17

63 5 days Thu 19/10/17 Wed 25/10/17

64 5 days Thu 2/11/17 Wed 8/11/17

65 50 days Thu 7/09/17 Wed 15/11/17

66 10 days Thu 7/09/17 Wed 20/09/17

67 10 days Thu 21/09/17 Wed 4/10/17

68 10 days Thu 5/10/17 Wed 18/10/17

69 10 days Thu 19/10/17 Wed 1/11/17

70 10 days Thu 2/11/17 Wed 15/11/17

71 50 days Mon 11/09/17 Fri 17/11/17

72 10 days Mon 11/09/17 Fri 22/09/17

73 10 days Mon 25/09/17 Fri 6/10/17

74 10 days Mon 9/10/17 Fri 20/10/17

75 10 days Mon 23/10/17 Fri 3/11/17

76 10 days Mon 6/11/17 Fri 17/11/17

77 48 days Thu 14/09/17 Mon 20/11/17

78 8 days Thu 14/09/17 Mon 25/09/17

79 8 days Thu 28/09/17 Mon 9/10/17

80 8 days Thu 12/10/17 Mon 23/10/17

81 8 days Thu 26/10/17 Mon 6/11/17

82 8 days Thu 9/11/17 Mon 20/11/17

83 45 days Thu 21/09/17 Wed 22/11/17

84 5 days Thu 21/09/17 Wed 27/09/17

85 5 days Thu 5/10/17 Wed 11/10/17

86 5 days Thu 19/10/17 Wed 25/10/17

87 5 days Thu 2/11/17 Wed 8/11/17

88 5 days Thu 16/11/17 Wed 22/11/17

89 45 days Mon 25/09/17 Fri 24/11/17

90 5 days Mon 25/09/17 Fri 29/09/17

91 5 days Mon 9/10/17 Fri 13/10/17

92 5 days Mon 23/10/17 Fri 27/10/17

93 5 days Mon 6/11/17 Fri 10/11/17

94 5 days Mon 20/11/17 Fri 24/11/17

95 41 days Mon 2/10/17 Mon 27/11/17

96 1 day Mon 2/10/17 Mon 2/10/17

97 1 day Mon 16/10/17 Mon 16/10/17

98 1 day Mon 30/10/17 Mon 30/10/17

99 1 day Mon 13/11/17 Mon 13/11/17

100 1 day Mon 27/11/17 Mon 27/11/17

101 43 days Tue 3/10/17 Thu 30/11/17

102 3 days Tue 3/10/17 Thu 5/10/17

103 3 days Tue 17/10/17 Thu 19/10/17

104 3 days Tue 31/10/17 Thu 2/11/17

105 3 days Tue 14/11/17 Thu 16/11/17

106 3 days Tue 28/11/17 Thu 30/11/17

107 41 days Fri 6/10/17 Fri 1/12/17

108 1 day Fri 6/10/17 Fri 6/10/17

109 1 day Fri 20/10/17 Fri 20/10/17

110 1 day Fri 3/11/17 Fri 3/11/17

111 1 day Fri 17/11/17 Fri 17/11/17

112 1 day Fri 1/12/17 Fri 1/12/17
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Project: 25 GLA Classrooms 2017 - Pa
Date: 5/5/2017
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Gligorov, Suzana

From:
Sent: Wednesday, 31 May 2017 3:13 PM
To: Miryanam, Venkatesh
Subject: RE: BMW 2017/01628 - 25 X GLA's
Attachments: BMW0162817 Tender Breakdown.pdf

Hi Venkatesh, 
 
Please find attached our tender breakdown the 25 x GLA classroom Tender. 

 
 
Regards 

 
QUALITY BUILDERS PTY LTD 
20 Walters Way Forrestfield WA 6058 
PO Box 303 Kalamunda WA 6926 

 
From: Miryanam, Venkatesh ]  
Sent: Wednesday, 31 May 2017 9:45 AM 
To:  
Subject: RE: BMW 2017/01628 - 25 X GLA's 
 
Thanks   
Will wait for it. 
 
Regards 
Venkatesh. M 

 
 

From:    
Sent: Wednesday, 31 May 2017 8:09 AM 
To: Miryanam, Venkatesh   
Subject: RE: BMW 2017/01628 ‐ 25 X GLA's 
 

Hi Venkatesh, 
Will complete the tender breakdown and forward later today. 
 
Regards 

 
QUALITY BUILDERS PTY LTD 
20 Walters Way Forrestfield WA 6058 
PO Box 303 Kalamunda WA 6926 
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From: Miryanam, Venkatesh   
Sent: Tuesday, 30 May 2017 10:38 AM 
To:  
Subject: BMW 2017/01628 - 25 X GLA's 
 
Morning   
 
Thank you for your response for the above tender. 
 
BMW is in the process of evaluating tenders and need your breakdown of tender sum for further assessment. 
 
Can you therefore please submit the “Breakdown of Tender Sum” forms which were part of the tender documents 
asap. 
 
If you have any further questions please don’t hesitate to call me on below. 
 
 
Regards 
Venkatesh.M 
Maintenance Operations 
Building,Management & Works 
6th Floor, 16 Parkland Drive, Osborne Park WA 6850 

 

 

 
DISCLAIMER: The information contained in this email (including attachments) is intended only for the use of the 
person(s) to whom it is addressed as it may be confidential and contain legally privileged information. If you are not 
the intended recipient you are hereby notified that any perusal, use, distribution, copying or disclosure is strictly 
prohibited. If you have received this email in error, please immediately advise us by return email and delete the email 
document. 
 
This notice should not be removed. 
 

 
DISCLAIMER: The information contained in this email (including attachments) is intended only for the use of the 
person(s) to whom it is addressed as it may be confidential and contain legally privileged information. If you are not 
the intended recipient you are hereby notified that any perusal, use, distribution, copying or disclosure is strictly 
prohibited. If you have received this email in error, please immediately advise us by return email and delete the email 
document. 
 
This notice should not be removed. 
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